To: McCoy, Erin[McCoy.Erin@epa.gov]}

From: Williams, Mike

Sent: Thur 2/9/2017 7:03:10 PM

Subject: RE: updated Des Moines TCE/Dico schedule

Erin —

We’ll send over Building Demo costs later today. Building Demo ARARs are running a tiny bit
behind, but Karen said they would be done by Monday.

I haven’t heard back from Chit so let me try to get ahold of him and I’'ll follow up on his status of
SPA costs. I'll let you know.

Thanks,

Mike

Mike Williams | Sr. Project Manager/Hydrogeologist

Mike Williams@tetratech.com

Fetra Tech | Complex World, Clear Solutiong™

COITHTIE

From: McCoy, Erin [mailto:McCoy.Erin@epa.gov]
Sent: Thursday, February 09,2017 12:56 PM

To: Williams, Mike <Mike.Williams@tetratech.com>
Subject: RE: updated Des Moines TCE/Dico schedule

Mike, are we still on track to get the cost estimates to be before the weekend?
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Erin McCoy, P.G. | Remedial Project Manager

EPA Region 7| Superfund Division | Superfund Remediation Branch
11201 Renner Blvd | Lenexa, KS 66219

Phone: 913.551.7977

mecoy.erin@epa.gov | www.epa.gov

From: Williams, Mike [mailto:Mike Williams@tetratech.com]
Sent: Thursday, February 02,2017 4:13 PM

To: McCoy, Erin <McCoy.Erin@epa.gov>

Subject: updated Des Moines TCE/Dico schedule

Erin:

We should be able to meet the following schedule, assuming no funding gap:

1.  Building Demo updated costs: February 9, 2017

2. South Pond updated costs: February 10, 2017

3. Building Demo updated ARARs (I’'m not sure if you want to see this before it goes in the

document?): February 10,2017

4. South Pond updated ARARs (same comment): February 17, 2017

5. Building Demo revised document: February 16,2017

6.  South Pond revised document: February 21, 2017
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**We’ll need to have confirmation on the two documents before finishing the final report. I'm
not sure I can give you a date on that. Assume one to two weeks extra (Early finish Feb. 28 —
late finish March 7).

Thanks,
Mike

Mike Williams | $r. Project Manager/Mydrogeoiogist

www tetratech.com

Mike Willlams@tetratech.com
w Tech | Complex World, Clear Solutiong™
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